

[illegible]

RESPONSIBILITY: E. AMBROSE		SNITS 13 YEAR MASTER SCHEDULE																								STATUS AS OF		2																			
APPROVAL: R. STANLEY		1994 - 1996																								01/15/97																					
#	MILESTONES	CY 1994												CY 1995												CY 1996																					
		J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D										
17	DSS/TKSC - GSFC CMD-TLM DATA FLOW TESTS	▼	JANUARY 16 - 20, 1994																																												
18	ETS-VI/TKSC - GSFC CMD/TLM DATA FLOW TESTS	▼	JANUARY 24 - 26, 1994																																												
19	UPS-J/TKSC - GSFC/NCCDS READINESS TESTS	▼	JANUARY 24 - 26, 1994																																												
20	DSS/TKSC - TDW END-TO-END TESTS	▼	FEBRUARY 13 - 20, 1994																																												
21	ETS-VI LAUNCH											▲	AUGUST 28, 1994																																		
22	TRMM/COMETS PRE-EXPERIMENTAL TEST PLAN													P/						2/						3/						F/															
23	TRMM/COMETS EXPERIMENT PLAN													P/						2/						3/						4/															
24	ETS-VI/UARS ON-ORBIT TEST OUTLINE SIGNED OFF													▼	FEBRUARY 13, 1995																																
25	ETS-VI/UARS TESTING																																														
27	NASA TDRS/NASDA ETS-VII TEST OUTLINE																																														
28	NASA TDRS/NASDA ETS-VII TEST PLAN																																														
29	ESA-EUST/NASDA ETS-VI COMPAT TEST AT TKSC																																														
30	ETS-VI/UARS TEST PLAN & APPENDICES SIGNED OFF																																														
31	NASDA ETS-VI SUPPORT FOR NASA UARS S/C																																														
32	ESA-SNCT/NASA-TDE TEST PLAN PUBLISHED																																														
33	ESA-SNCT/NASA-TDE COMPATIBILITY TESTING																																														

LEGEND: ▼ - PLANNED ▼ - COMPLETE ▲ - LAUNCH P PRELIMINARY 1 DRAFT NUMBERS F FINAL

NOTE: THIS SCHEDULE IS FOR PLANNING ONLY, AS LAUNCH DATES HAVE NOT BEEN SET.
* ETS-VII IS NOW A REIMBURSABLE MISSION. SNIP INVOLVEMENT TERMINATES FOLLOWING COMPLETION OF LINE ITEM #3.

13yr.02

LEGEND:



- PLANNED



- COMPLETE



- LAUNCH



PRELIMINARY



DRAFT NUMBERS



FINAL

NOTE: THIS SCHEDULE IS FOR PLANNING ONLY, AS LAUNCH DATES HAVE NOT BEEN SET.

* ETS-VII IS NOW A REIMBURSABLE MISSION. SNIP INVOLVEMENT TERMINATES FOLLOWING COMPLETION OF LINE ITEM #3.

RESPONSIBILITY: E. AMBROSE		SNITS 13 YEAR MASTER SCHEDULE																								STATUS AS OF 01/15/97												3											
APPROVAL: R. STANLEY		1996 - 1997																																															
#	MILESTONES	CY 1996												CY 1997												CY 1998																							
		J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D												
34	TRMM/COMETS PRE-EXPERIMENTAL TEST PLAN	[Bar from Jan to Aug]												In Signature cycle																																			
		Final Scheduled for August 15.																																															
35	TRMM/COMETS EXPERIMENT PLAN	[Bar from Jan to Mar]												Scheduled for March 1997																																			
37	NASA-TDRSS/NASDA ETS-VII TEST OUTLINE	[Bar from Jan to Feb]												Final was scheduled for February 1996 *																																			
38	NASA-TDRSS/NASDA ETS-VII TEST PLAN	[Bar from Jan to Mar]												Final was scheduled for March 1996 *																																			
39	NUTS/COMETS COMPATIBILITY TESTS AT TKSC (#1)													SEPTEMBER 30 - OCTOBER 16, 1996																																			
40	TKSC-GSFC DATA FLOW TESTS (#2)													FEBRUARY 03 - 17 1997																																			
41	OICETS/ARTEMIS SIM AT REDU (TEST A-1)													MAY 1997																																			
42	ETS-VII COMPATIBILITY TEST AT GSFC (PHASE 01)													JULY 1997 TIMEFRAME																																			
43	COMETS LAUNCH													AUGUST 1997 TIMEFRAME																																			
44	NASDA 64KBS MUX UPGRADE (2ND CKT)													AUGUST - OCTOBER 1997 TIMEFRAME																																			
45	EUST/COMETS COMPATIBILITY TEST AT TKSC (C1/2)													SEPTEMBER 1997 TIMEFRAME																																			
46	ESA-SPOT-4/ESBT TEST AT TKSC VIA COMETS (C-3)													OCTOBER - DECEMBER 1997																																			
47	ESA SPOT-4/ESBT TEST VIA TDRSS													OCTOBER - DECEMBER 1997																																			
48	TRMM-TnSC END TO END TESTS VIA TDW													OCTOBER 1997 TIMEFRAME																																			
49	TRMM-TnSC END TO END TESTS VIA COMETS													OCTOBER 1997 TIMEFRAME																																			
50	NASDA ETS-VII TnSC END TO END TESTS VIA TDW													OCTOBER 1997 TIMEFRAME																																			

LEGEND:

- PLANNED

- COMPLETE

- LAUNCH

P

PRELIMINARY

1

DRAFT NUMBERS

F

FINAL

NOTE: THIS SCHEDULE IS FOR PLANNING ONLY, AS LAUNCH DATES HAVE NOT BEEN SET.

* ETS-VII IS NOW A REIMBURSABLE MISSION. SNIP INVOLVEMENT TERMINATES FOLLOWING COMPLETION OF LINE ITEM #3.

13yr.03

LEGEND:



- PLANNED



- COMPLETE



- LAUNCH



PRELIMINARY



DRAFT NUMBERS



FINAL

NOTE: THIS SCHEDULE IS FOR PLANNING ONLY, AS LAUNCH DATES HAVE NOT BEEN SET.

* ETS-VII IS NOW A REIMBURSABLE MISSION. SNIP INVOLVEMENT TERMINATES FOLLOWING COMPLETION OF LINE ITEM #3.

RESPONSIBILITY:		E. AMBROSE		TRMM/COMENTS PRE-EXPERIMENT DOCUMENTATION SCHEDULE 1995- 1997		STATUS AS OF 01/15/97																																					
APPROVAL:		R. STANLEY																																									
#	MILESTONES	CY 1995												CY 1996												CY 1997																	
		J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D						
1	TRMM MOU SIGNOFF										▼																																
2	EXPERIMENT OUTLINE										▼			Sign-off was scheduled Oct 15, 1995																													
3	INTERFACE CONTROL SPECIFICATION										▼																																
4	PRE-EXPERIMENT TEST PLAN										▼																																
5	PRE-EXPERIMENT TEST REPORT [TEST #1]																																										
6	EXPERIMENT PLAN										▼																																
7	COMETS SN USERS GUIDE										▼																																
8	ROPT MANUAL										▼																																

[illegible]